

REHABILITATION OF CAMERON STREET, EARL STREET, AND VERA CRESCENT

November 2, 2022

Dear Resident,

Schedule Update

H&H Construction is near completion for 2022 and will continue with areas shown in the map below in the spring of 2023.

Asphalt

- Cameron Street (Beachburg Road to Earl Street): November 10th-11th
- Malcolm Street Intersection: November 14th
- Earl Street: November 15th
- Beachburg Public School parking lot: week of November 14th
- Beachburg Road: week of November 14th

Concrete

- Sidewalks and curbs will be completed this week

Driveways

- Asphalt driveways: November 8th-9th
- Completion of granular driveways will continue over the next two weeks.

Landscaping

- Topsoil and sodding operations will continue over the next two weeks.

Pathway

- Pathway between Vera Crescent to Earl Street will be completed during the week of November 21st.

Construction Timelines

H&H Construction has requested to defer a portion of Cameron Street and Vera Crescent until spring 2023 due to subgrade concerns. These areas have been significantly disturbed due to construction activities and H&H Construction's experience with these types of soils, is that left for a period of time, the road base will stabilize to allow for the surface works to be completed to a superior standard.

Jp2g and their geotechnical consultant have reviewed H&H Construction's concern and recommend deferring these areas until spring of 2023.

Cameron Street from Earl Street to Vera Crescent and Vera Crescent will be completed in spring of 2023 (estimated in mid-May to June). The existing



(613) 646-2282

P.O. Box 40
44 Main Street
Cobden, ON
K0J 1K0




www.whitewaterregion.ca



REHABILITATION OF CAMERON STREET, EARL STREET, AND VERA CRESCENT

asphalt will remain, and any culvert/ service crossings will be temporary paved for the winter.




Questions and Concern

H&H Construction, Council and Township staff would like to thank for your patience with the construction project. If you have any concerns related to the project, please let us know by contacting the project manager noted below.

Please encourage your neighbours to sign up for the project notices at www.whitewaterregion.ca/projects/beachburg.

Lane Cleroux
Manager of Public Works
Phone: (613) 646-2282 ext. 128
E-mail: lcleroux@whitewaterregion.ca


(613) 646-2282


P.O. Box 40
44 Main Street
Cobden, ON
K0J 1K0


www.whitewaterregion.ca

